

Item	Status
<b>Analysis of Proposed Policies against December 2023 Written Ministerial Statement</b> Resource: SWC Officers	This is being finalised and will be sent by mid-August 2024.
<b>Habitat Regulation Assessment Report Update on Habitat Regulation Assessment (CD6 and CD7)</b> Resource: SWC Officers and external consultant	The report is being finalised and will be sent by the end of August. Good progress has been made in discussions with Tewkesbury Borough Council in resolving the issues arising from this report. An updated statement of common ground is being worked on in this regard.
<b>Gypsy and Traveller Accommodation Assessment Update on the Gypsy and Traveller Accommodation Assessment 2019 (HOU3)</b> Resource: SWC Officers and external consultant	The report is being finalised and will be with the Inspectors by mid-August. The report has provided an updated needs figure which is higher than that previously. The Councils are looking at how that requirement figure can be met over the Plan period. An updated topic paper will be produced by the end of October in this regard.
<b>Retail and Town Centres Study Update on Retail and Town Centres Study 2019 and 2020 (ECO12, EXAM4 and EXAM4A – EXAM4C)</b> Resource: SWC Officers and external consultant	This has been published on the Examination website
<b>Economic Development Needs Assessment Update on the Economic Development Needs Assessment 2022 (ECO1 – ECO11)</b> Resource: SWC Officers and external consultant	This will be sent by mid-August 2024
<b>Economic Land Monitoring Report to 31 March 2023</b> Resource: SWC Officers	This will be sent by mid-August 2024
<b>Areas of Informal Recreation Allocations Update on Areas of Informal Recreation Allocations 2022 (ALL1)</b> Resource: SWC Officers and external consultant	The Councils will be having discussions with the site owners to resolve issues in regard to the proposed AIRs. The report will be with the Inspectors by the end of October.

<p><b>Historic Environment Topic Paper Update</b>  <b>Update on Historic Environment Topic Paper 2022 (SP24 – SP26)</b>  <b>Resource: SWC Officers and external consultant</b></p>	<p>The report is being finalised and will be with the Inspectors by mid-August. In order to address the issues arising from the report, the SWCs are working with Historic England to propose modifications through additional policies for the sites concerned. These will be provided through a Statement of Common Ground.</p>
<p><b>Housing Requirements for Designated Neighbourhood Areas</b>  <b>Update HOU6 with 2021 Census data</b>  <b>Resource: SWC Officers</b></p>	<p>This will be sent at the end of August.</p>
<p><b>Transport Modelling (SWTM) with sensitivity analysis</b>  <b>Resource: Worcestershire County Council, National Highways, external consultants and SWC Officers</b></p>	<p>Progress has been made with the transport modelling and will be subject to a separate update from National Highways/ Worcestershire County Council.</p>
<p><b>Infrastructure Delivery Plan</b>  <b>Update on Infrastructure Delivery Plan 2022 (INF1) and incorporating output from updated evidence documents and Transport Modelling with sensitivity analysis.</b>  <b>Resource: SWC Officers and external consultant</b></p>	<p>The production of these reports is an iterative process and is dependent on the finalisation of the other evidence. A draft of the updated IDP and viability report will be provided to the Inspectors by the end of October, with the finalised versions being provided prior to hearings.</p>
<p><b>SWDPR Viability Evidence Review</b>  <b>Update on SWDPR and Community Infrastructure Levy Viability Review 2022 (VIA1) and incorporating output from updated evidence documents.</b></p> <p><b>Update on Retail and Commercial Community Infrastructure Levy Viability Review 2022 (VIA2) and incorporating output from updated evidence documents.</b></p> <p><b>Update on Strategic Site Local Plan Viability Report 2022 (VIA3) and incorporating output from updated evidence documents and Transport Modelling with sensitivity analysis.</b></p>	<p>The production of these reports is an iterative process and is dependent on the finalisation of the other evidence. A draft of the updated IDP and viability report will be provided to the Inspectors by the end of October, with the finalised versions being provided prior to hearings.</p>

<b>Resource for all above: SWC Officers and external consultant</b>	
<b>Schedule of Main Modifications</b> <b>Resource: SWC Officers</b>	We intend to send these to the proposed timescale
<b>HRA evidence re nutrient neutrality</b> <b>Resource: SWC Officers and external consultant</b>	We intend to send these to the proposed timescale
<b>All Statements of Common Ground</b>	Statements of Common Ground are progressing and we intend to send these to the proposed timescale.